
From: Moore, Gary
To: Steven Wilson; Steve Wilson
Cc: Jonathan Carroll; Arredondo Alonzo
Subject: FW: Falcon Refinery Federal Superfund Site - EPA Weekly Progress Reports
Date: Tuesday, July 23, 2013 8:49:39 PM
Attachments: EPA weekly progress  report 20130125.pdf

ATT47726.txt

This is an excerpt from a Weekly Report:
 
"On September 4, 2012 TRC observed a group of contractors working for Superior
 Crude Gathering
in the process of hydro-cutting a door into Tank 16 to facilitate the cleaning of the
 tank. On
September 13, 2012 a group of contractors were removing tank sludge from Tank 16
 using a super
sucker truck. The rate of removal according to a site worker is approximately 25 cu
 yd./hour. The
amount of sludge observed in the tank is from 10” to 1.5 ft. On September 25, 2012
 contractors
working for Superior Crude were observed removing tank bottoms from Tank 16. As
 of October 4,
2012, TRC discussed the status of the tank cleaning with Superior’s contractor. There
 is
approximately a 3 foot heel of sludge that remains about 12 feet from the back wall
 (east side) of this
tank. On October 17, 2012 the floor and remaining tank bottom sludge was
 photographed. On
October 26, 2012 Tank 16 was photographed to document the progress on power
 washing the tank.
During the week of Oct. 29 – Nov. 2, 2012 the contractor removed the tank bottom
 sludge and power
washed the tank. The contractor has stated that the Tank washing will be completed
 on Monday,
Nov. 5, 2012. Photographs were taken that show the progress of the Tank cleaning.
 The power
washing of Tank 16 was completed during the week of Nov. 5 - 9, 2012.

 STATUS OF TANK 16
At the completion of the power washing of Tank 16 by Superior Crude’s contractor,
 Lazarus began
sandblasting the floor to help evaluate the structural integrity of the floor. In the week
 of November
26 – 30, 2012 Lazarus worked to identify corrosion and holes in the floor of the Tank.
 Lazarus has
patched small holes with fiberglass material and will also procure a contractor to
 evaluate the
structural integrity of the floor in Tank 16 using Method API 653. At the completion of
 the inspection,
the Tank Inspector will provide Lazarus with recommendations for the
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 repair/modification to the floor
that will allow Tank 16 to be placed into service.
Upon completion of the recommended repairs to the floor, Lazarus will use Tank 16 to
 store treated
water that is currently being held in Tank 12. Lazarus will hold the treated water in
 Tank 16 until the
floor of Tank 30 has been cleaned, inspected and repaired. Then water will be
 transferred from
Tank 16 into Tank 30 for storage until it can be land applied for the propagation of
 native grasses."
 
What am I supposed to get from the information provided above.
 
Thanks,
Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Arredondo, Alonzo <AArredondo@trcsolutions.com>
Sent: Friday, February 01, 2013 1:08 PM
To: Moore, Gary
Cc: Steve Wilson (swilsonwse@gmail.com); swilson@lazarusenergy.com; Halasz, Stephen
Subject: Falcon Refinery Federal Superfund Site - EPA Weekly Progress Reports
 
Gary
 
TRC submits on behalf of Lazarus Texas Refinery I, LLC,  the January 21 – 25, 2013 EPA Weekly
 Progress Report for the Falcon Refinery Federal Superfund Site.  
 
Section 1. of the document remains to be completed for the tasks that you have requested.  The
 Excel file will be revised and submitted to you as Lazarus completes its scheduling of those activities
 for 2013.  Please find the document attached to this e-mail.
 
If you have any questions or comments please contact me at (361) 522-1935.
 
Sincerely,
Alonzo
 
Alonzo G. Arredondo, P.G.
Senior Geologist
 

303 W. Ave A, Kingsville, TX 78363






